

## SSiO - Feature #156

Backlog # 113 (In Progress): Make documentation from SSR ready for SSiO

### Security check

09/11/2018 11:48 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/06/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	03/03/2020
<b>Assignee:</b>	Christer Åhlund	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Also involve Anders Hedlund			

### History

#### #1 - 09/27/2018 07:11 AM - Leif Häggmark

- Subject changed from Security check to Security check - Moved to sprint 4
- Description updated
- Due date changed from 09/25/2018 to 10/31/2018

#### #2 - 09/27/2018 07:11 AM - Leif Häggmark

- Sprint changed from Sprint 2 to Sprint 3

#### #3 - 10/12/2018 11:24 AM - Leif Häggmark

- Subject changed from Security check - Moved to sprint 4 to Security check - Moved to sprint 5

#### #4 - 10/12/2018 11:27 AM - Leif Häggmark

- Sprint changed from Sprint 3 to Sprint 4

#### #5 - 10/31/2018 05:36 PM - Leif Häggmark

- Subject changed from Security check - Moved to sprint 5 to Security check
- Description updated
- Due date changed from 10/31/2018 to 11/20/2018

#### #6 - 10/31/2018 05:37 PM - Leif Häggmark

- Sprint changed from Sprint 4 to Sprint 5

#### #7 - 11/20/2018 01:02 PM - Leif Häggmark

- Sprint changed from Sprint 5 to Sprint 6

#### #8 - 12/13/2018 12:06 PM - Leif Häggmark

- Sprint changed from Sprint 6 to Sprint 7

#### #9 - 01/09/2019 03:57 PM - Leif Häggmark

- Sprint changed from Sprint 7 to Sprint 8

#### #10 - 01/29/2019 02:42 PM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9

**#11 - 02/20/2019 03:15 PM - Leif Häggmark**

- *Sprint changed from Sprint 9 to Sprint 10*

**#12 - 03/12/2019 12:27 PM - Leif Häggmark**

- *Sprint changed from Sprint 10 to Sprint 11*

**#13 - 04/08/2019 12:19 PM - Leif Häggmark**

- *Sprint changed from Sprint 11 to Sprint 12*

**#14 - 04/26/2019 10:48 AM - Leif Häggmark**

- *Sprint changed from Sprint 12 to Sprint 13*

**#15 - 05/17/2019 11:24 AM - Leif Häggmark**

- *Sprint changed from Sprint 13 to Product backlog*

**#16 - 05/17/2019 11:26 AM - Leif Häggmark**

- *Sprint changed from Product backlog to Sprint 13*

**#17 - 05/17/2019 11:30 AM - Leif Häggmark**

- *Sprint changed from Sprint 13 to Sprint 14*

**#18 - 06/14/2019 02:40 PM - Leif Häggmark**

- *Sprint changed from Sprint 14 to Sprint 15*

**#19 - 08/12/2019 02:24 PM - Leif Häggmark**

- *Sprint changed from Sprint 15 to Sprint 16*

**#20 - 09/10/2019 03:02 PM - Leif Häggmark**

- *Sprint changed from Sprint 16 to Sprint 17*

**#21 - 10/07/2019 12:35 PM - Leif Häggmark**

- *Sprint changed from Sprint 17 to Sprint 18*

**#22 - 10/28/2019 02:08 PM - Leif Häggmark**

- *Sprint changed from Sprint 18 to Sprint 19*

**#23 - 11/29/2019 04:55 PM - Leif Häggmark**

- *Sprint changed from Sprint 19 to Sprint 20*

**#24 - 12/19/2019 03:28 PM - Leif Häggmark**

- *Sprint changed from Sprint 20 to Sprint 21*

**#25 - 01/24/2020 09:59 AM - Leif Häggmark**

- *Sprint changed from Sprint 21 to Sprint 22*

**#26 - 02/18/2020 01:28 PM - Leif Häggmark**

- *Sprint changed from Sprint 22 to Sprint 23*

**#27 - 02/18/2020 01:46 PM - Leif Häggmark**

- *Due date changed from 11/20/2018 to 03/03/2020*

**#28 - 03/03/2020 01:05 PM - Leif Häggmark**

- *Sprint changed from Sprint 23 to Sprint 24*

**#29 - 03/31/2020 01:36 PM - Leif Häggmark**

- *Sprint changed from Sprint 24 to Sprint 25*

**#30 - 04/22/2020 02:10 PM - Leif Häggmark**

- *Sprint changed from Sprint 25 to Sprint 26*

**#31 - 05/18/2020 01:24 PM - Leif Häggmark**

- *Sprint changed from Sprint 26 to Sprint 27*

**#32 - 06/01/2020 09:21 AM - Leif Häggmark**

- *Sprint changed from Sprint 27 to Sprint 28*

**#33 - 06/25/2020 07:21 AM - Leif Häggmark**

- *Sprint changed from Sprint 28 to Sprint 29*

**#34 - 08/20/2020 04:11 PM - Leif Häggmark**

- *Sprint changed from Sprint 29 to 30*

**#35 - 09/14/2020 02:57 PM - Leif Häggmark**

- *Sprint changed from 30 to Sprint 31*

**#36 - 10/06/2020 09:21 AM - Leif Häggmark**

- *Sprint changed from Sprint 31 to Sprint 32*

**#37 - 10/30/2020 08:12 AM - Leif Häggmark**

- *Sprint changed from Sprint 32 to Sprint 33*

**#38 - 12/01/2020 03:30 PM - Leif Häggmark**

- *Sprint changed from Sprint 33 to Sprint 34*

**#39 - 12/14/2020 11:54 AM - Leif Häggmark**

- *Sprint changed from Sprint 34 to Sprint 35*

**#40 - 01/13/2021 11:52 AM - Leif Häggmark**

- *Sprint changed from Sprint 35 to Sprint 36*

**#41 - 02/16/2021 03:20 PM - Leif Häggmark**

- *Sprint changed from Sprint 36 to Sprint 37*

**#42 - 03/09/2021 11:52 AM - Leif Häggmark**

- *Sprint changed from Sprint 37 to Sprint 38*

**#43 - 03/30/2021 08:52 AM - Leif Häggmark**

- *Sprint changed from Sprint 38 to Sprint 39*

**#44 - 04/22/2021 11:31 AM - Leif Häggmark**

- *Sprint changed from Sprint 39 to Sprint 40*

**#45 - 05/12/2021 12:13 PM - Leif Häggmark**

- *Sprint changed from Sprint 40 to Sprint 41*

**#46 - 06/08/2021 02:39 PM - Leif Häggmark**

- *Sprint changed from Sprint 41 to Sprint 42*

**#47 - 06/22/2021 03:17 PM - Leif Häggmark**

- *Sprint changed from Sprint 42 to Sprint 43*

**#48 - 08/16/2021 01:18 PM - Leif Häggmark**

- *Sprint changed from Sprint 43 to Sprint 44*

**#49 - 09/07/2021 12:29 PM - Leif Häggmark**

- *Sprint changed from Sprint 44 to Sprint 45*

**#50 - 09/28/2021 03:06 PM - Leif Häggmark**

- *Sprint changed from Sprint 45 to Sprint 46*

**#51 - 10/20/2021 01:16 PM - Leif Häggmark**

- *Sprint changed from Sprint 46 to Sprint 47*

**#52 - 11/08/2021 05:07 PM - Leif Häggmark**

- *Sprint changed from Sprint 47 to Sprint 48*

**#53 - 12/06/2021 01:31 PM - Leif Häggmark**

- *Sprint changed from Sprint 48 to Sprint 49*

**#54 - 01/11/2022 03:06 PM - Leif Häggmark**

- *Status changed from New to Feedback*

**#55 - 01/11/2022 03:06 PM - Leif Häggmark**

- *Status changed from Feedback to Closed*