

## SSiO - Feature #170

Backlog # 157 (In Progress): Machine learning for platform security

### Check with Skellefteå Kraft if we can get traffic reports from IVo apartments

09/27/2018 08:37 AM - Leif Häggmark

<b>Status:</b>	Closed	<b>Start date:</b>	09/25/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	10/12/2018
<b>Assignee:</b>	Leif Häggmark	<b>% Done:</b>	0%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

**#1 - 09/27/2018 08:38 AM - Leif Häggmark**

- Sprint changed from Sprint 2 to Sprint 3

**#2 - 10/12/2018 07:45 AM - Leif Häggmark**

- Status changed from New to In Progress

**#3 - 10/12/2018 11:51 AM - Leif Häggmark**

- Sprint changed from Sprint 3 to Sprint 4

**#4 - 10/31/2018 05:57 PM - Leif Häggmark**

- Sprint changed from Sprint 4 to Sprint 5

**#5 - 11/20/2018 01:07 PM - Leif Häggmark**

- Sprint changed from Sprint 5 to Sprint 6

**#6 - 12/13/2018 12:32 PM - Leif Häggmark**

- Sprint changed from Sprint 6 to Sprint 7

**#7 - 01/09/2019 04:00 PM - Leif Häggmark**

- Sprint changed from Sprint 7 to Sprint 8

**#8 - 01/29/2019 02:51 PM - Leif Häggmark**

- Sprint changed from Sprint 8 to Sprint 9

**#9 - 02/20/2019 03:29 PM - Leif Häggmark**

- Sprint changed from Sprint 9 to Sprint 10

**#10 - 03/12/2019 12:42 PM - Leif Häggmark**

- Sprint changed from Sprint 10 to Sprint 11

**#11 - 04/08/2019 12:27 PM - Leif Häggmark**

- Sprint changed from Sprint 11 to Sprint 12

**#12 - 04/26/2019 10:51 AM - Leif Häggmark**

- *Sprint changed from Sprint 12 to Sprint 13*

**#13 - 05/17/2019 11:32 AM - Leif Häggmark**

- *Sprint changed from Sprint 13 to Sprint 14*

**#14 - 06/14/2019 02:42 PM - Leif Häggmark**

- *Sprint changed from Sprint 14 to Sprint 15*

**#15 - 08/12/2019 02:25 PM - Leif Häggmark**

- *Sprint changed from Sprint 15 to Sprint 16*

**#16 - 09/10/2019 03:08 PM - Leif Häggmark**

- *Sprint changed from Sprint 16 to Sprint 17*

**#17 - 10/07/2019 01:12 PM - Leif Häggmark**

- *Status changed from In Progress to Closed*