

SSiO - Backlog #236

Actions to simplify and promote data providing and presentation

01/29/2019 02:57 PM - Leif Häggmark

Status:	In Progress	Start date:	01/29/2019
Priority:	Normal	Due date:	11/29/2019
Assignee:	Leif Häggmark	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 238: Talk to Johannes and check if he has time to make Android app			Closed
Feature # 239: Develop android app where the user can choose wich phone sensors that ar...			Closed
Feature # 245: Think of how we can make it easy to get data in understandable format fr...			Closed
Feature # 264: Publish the app at the project github			Closed
Feature # 305: Compile a list of our sensors and how to get their data			Closed

History

#1 - 01/29/2019 02:57 PM - Leif Häggmark

- Sprint changed from Sprint 8 to Sprint 9

#2 - 02/20/2019 03:32 PM - Leif Häggmark

- Sprint changed from Sprint 9 to Sprint 10

#3 - 03/12/2019 12:45 PM - Leif Häggmark

- Sprint changed from Sprint 10 to Sprint 11

#4 - 04/08/2019 12:29 PM - Leif Häggmark

- Sprint changed from Sprint 11 to Sprint 12

#5 - 04/26/2019 10:52 AM - Leif Häggmark

- Sprint changed from Sprint 12 to Sprint 13

#6 - 05/17/2019 11:32 AM - Leif Häggmark

- Sprint changed from Sprint 13 to Sprint 14

#7 - 06/14/2019 02:53 PM - Leif Häggmark

- Sprint changed from Sprint 14 to Sprint 15

#8 - 08/12/2019 02:26 PM - Leif Häggmark

- Sprint changed from Sprint 15 to Sprint 16

#9 - 09/10/2019 03:10 PM - Leif Häggmark

- Sprint changed from Sprint 16 to Sprint 17

#10 - 10/07/2019 01:13 PM - Leif Häggmark

- Sprint changed from Sprint 17 to Sprint 18

#11 - 10/28/2019 02:14 PM - Leif Häggmark

- *Sprint changed from Sprint 18 to Sprint 19*

#12 - 11/29/2019 04:56 PM - Leif Häggmark

- *Sprint changed from Sprint 19 to Sprint 20*

#13 - 12/19/2019 03:30 PM - Leif Häggmark

- *Sprint changed from Sprint 20 to Sprint 21*

#14 - 01/24/2020 10:01 AM - Leif Häggmark

- *Sprint changed from Sprint 21 to Sprint 22*

#15 - 02/18/2020 01:31 PM - Leif Häggmark

- *Sprint changed from Sprint 22 to Sprint 23*

#16 - 03/03/2020 01:09 PM - Leif Häggmark

- *Sprint changed from Sprint 23 to Sprint 24*

#17 - 03/31/2020 01:37 PM - Leif Häggmark

- *Sprint changed from Sprint 24 to Sprint 25*

#18 - 04/22/2020 02:15 PM - Leif Häggmark

- *Sprint changed from Sprint 25 to Sprint 26*

#19 - 05/18/2020 01:26 PM - Leif Häggmark

- *Sprint changed from Sprint 26 to Sprint 27*

#20 - 06/01/2020 09:23 AM - Leif Häggmark

- *Sprint changed from Sprint 27 to Sprint 28*

#21 - 06/25/2020 07:22 AM - Leif Häggmark

- *Sprint changed from Sprint 28 to Sprint 29*

#22 - 08/20/2020 04:11 PM - Leif Häggmark

- *Sprint changed from Sprint 29 to 30*

#23 - 09/14/2020 02:59 PM - Leif Häggmark

- *Sprint changed from 30 to Sprint 31*

#24 - 10/06/2020 09:23 AM - Leif Häggmark

- *Sprint changed from Sprint 31 to Sprint 32*

#25 - 10/30/2020 08:14 AM - Leif Häggmark

- *Sprint changed from Sprint 32 to Sprint 33*

#26 - 12/01/2020 03:33 PM - Leif Häggmark

- *Sprint changed from Sprint 33 to Sprint 34*

#27 - 12/14/2020 11:57 AM - Leif Häggmark

- *Sprint changed from Sprint 34 to Sprint 35*

#28 - 01/13/2021 11:54 AM - Leif Häggmark

- *Sprint changed from Sprint 35 to Sprint 36*

#29 - 02/16/2021 03:23 PM - Leif Häggmark

- *Sprint changed from Sprint 36 to Sprint 37*

#30 - 03/09/2021 11:53 AM - Leif Häggmark

- *Sprint changed from Sprint 37 to Sprint 38*

#31 - 03/30/2021 08:53 AM - Leif Häggmark

- *Sprint changed from Sprint 38 to Sprint 39*

#32 - 04/22/2021 11:32 AM - Leif Häggmark

- *Sprint changed from Sprint 39 to Sprint 40*

#33 - 05/12/2021 12:14 PM - Leif Häggmark

- *Sprint changed from Sprint 40 to Sprint 41*

#34 - 06/08/2021 02:40 PM - Leif Häggmark

- *Sprint changed from Sprint 41 to Sprint 42*

#35 - 06/22/2021 03:13 PM - Leif Häggmark

- *Sprint changed from Sprint 42 to Product backlog*