

## SenseSmartRegion - Backlog #92

### LoRa research

04/26/2018 10:56 AM - Leif Häggmark

<b>Status:</b>	In Progress	<b>Start date:</b>	04/25/2018
<b>Priority:</b>	Normal	<b>Due date:</b>	05/16/2018
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 93: Make presentations of results at our project meeting 2018-05-16			<b>Closed</b>

### History

#1 - 04/26/2018 10:56 AM - Leif Häggmark

- Sprint changed from Product backlog to Sprint 23